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Ground System & Mission Operations
Ground System Wide Reviews
Ground System Wide Reviews

0100 Ground System Requirements Review 1 22JUL03* 22JUL03
0103 Ground System Preliminary Design Review 1 03DEC03* 03DEC03
0106 Ground System Critical Design & Review 1 09JUN04* 09JUN04
0112 Mission Operations Review 1 07APR05 07APR05
0061 Operations Readiness Review 1 17JUL06 17JUL06
0081 Launch Freeze 1 31JUL06 31JUL06*

Ground System Wide Documentation
Ground System Wide Documentation

0168 Ground System Req's Documents-SRR Ver. 139* 02JAN03A 21JUL03
0186 Operations Concept Document-SRR Ver. 139* 02JAN03A 21JUL03
0204 Ground System Project Plan-SRR Ver. 139* 02JAN03A 21JUL03
0180 Ground System Req's Documents-Baseline Ver. 29 23JUL03 02SEP03
0190 Operations Concept Document-Baseline Ver. 29 23JUL03 02SEP03
0216 Ground System Project Plan-Baseline Ver. 29 23JUL03 02SEP03

Ground System Development
Ground System Development Documentation

0613 Ground System Verification Plan-PDR Ver. 52 02SEP03* 14NOV03
0205 MOC/Commericial Ground Station ICD - PDR Ver. 83 23JUL03 19NOV03
0214 MOC/Malindi Ground Station ICD - PDR Ver. 83 23JUL03 19NOV03
0604 MOC/IOC ICD - PDR Ver. 83 23JUL03 19NOV03
0643 MOC/GSSC ICD - PDR Ver. 83 23JUL03 19NOV03
0646 MOC/FDF ICD - PDR Ver. 83 23JUL03 19NOV03
0664 GSSC/LAT IOC ICD - PDR Ver. 83 23JUL03 19NOV03
0667 GSSC/GBM IOC ICD - PDR Ver. 83 23JUL03 19NOV03
0661 MOC/SC ICD - Preliminary Ver. (CDRL From SAI) 100 23JUL03 15DEC03
0713 Ground System Verification Plan-CDR Ver. 120 17NOV03 14MAY04
0209 MOC/Commericial Ground Station ICD - CDR Ver. 116 04DEC03 26MAY04
0218 MOC/Malindi Ground Station ICD - CDR Ver. 116 04DEC03 26MAY04
0655 MOC/GSSC ICD - CDR Ver. 116 04DEC03 26MAY04
0692 GSSC/LAT IOC ICD - CDR Ver. 116 04DEC03 26MAY04
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0694 MOC/FDF ICD - CDR Ver. 116 04DEC03 26MAY04
0712 MOC/IOC ICD - CDR Ver. 116 04DEC03 26MAY04
0761 GSSC/GBM IOC IDC - CDR Ver. 116 04DEC03 26MAY04
0749 Ground System Verification Plan-Baseline Ver. 54 17MAY04 02AUG04
0773 MOC/SC ICD - Final Ver. (CDRL From SAI) 47 10JUN04 16AUG04
0213 MOC/Commericial Ground Station ICD-Baseline Ver. 59 10JUN04 01SEP04
0222 MOC/Malindi Ground Station ICD - Baseline Ver. 59 10JUN04 01SEP04
0683 MOC/GSSC ICD - Baseline Ver. 59 10JUN04 01SEP04
0722 MOC/FDF ICD - Baseline Ver. 59 10JUN04 01SEP04
0724 GSSC/LAT IOC ICD - Baseline Ver. 59 10JUN04 01SEP04
0740 MOC/IOC ICD - Baseline Ver. 59 10JUN04 01SEP04
0809 GSSC/GBM IOC ICD - Baseline Ver. 59 10JUN04 01SEP04

Ground System MOC Development
0631 MOC Requirements Document (SRD) 125 31JUL03* 06FEB04
0169 Design MOC Document 147 02JAN04* 30JUL04
0172 MOC Release 1 100 10JUN04 01NOV04
0492 MOC Release 2 128 01OCT04* 15APR05
0510 MOC Release 3 150 15MAR05* 14OCT05

Ground System SSC Development
0994 GSSC Hardware Phase 1 (Single) 15* 09FEB04 01MAR04
0616 GSSC Design Spec 106 24NOV03* 03MAY04
1012 GSSC Verification Plan 106 24NOV03* 03MAY04
1015 GSSC Development Plan 106 24NOV03* 03MAY04
0622 GSSC Release 1 1 30JUN04* 30JUN04
0625 GSSC Release 2 1 14JAN05* 14JAN05
1006 GSSC Hardware Phase 2 (Multi) 216 02MAR04 18JAN05
0628 GSSC Release 3 1 02MAY05* 02MAY05
0991 GSSC Release 4 1 01AUG05* 01AUG05
1009 GSSC Hardware Phase 3 (Final) 276 19JAN05 02MAR06

Ground System LAT IOC Development
1078 LAT IOC (SAS/DPF) Release 1 147* 02JAN03A 31JUL03
1087 LAT IOC (SAS/Sci Tools) Release 1 247* 02JUN03A 01JUN04
1018 LAT IOC (LOF) Release 1 50 10JUN04 19AUG04
1081 LAT IOC (SAS/DPF) Release 2 269 01AUG03 01SEP04
1090 LAT IOC (SAS/Sci Tools) Release 2 246 02JUN04 02JUN05
1084 LAT IOC (SAS/DPF) Release 3 246 02SEP04 02SEP05
1021 LAT IOC (LOF) Release 2 269 20AUG04 23SEP05
1030 LAT IOC (LOF) Release 3 157* 26SEP05 18MAY06
1033 LAT IOC (LOF) Release 4 46* 19MAY06 25JUL06
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Ground System GBM IOC Development
1036 GBM IOC (DA/MO) PDR 1 01MAY03A 01MAY03A
1093 GBM IOC Plan - Draft 190* 02JAN03A 01OCT03
1039 GBM IOC (DA/MO) CDR 1 01OCT03* 01OCT03
1099 Prepare GBM IOC H/W Req's/Funct Spec - Draft 66 01OCT03 14JAN04
1096 GBM IOC Plan - Final 65 02OCT03 14JAN04
1102 Prepare GBM IOC H/W Req's/Funct Spec - Final 118 15JAN04 01JUL04
1042 GBM IOC (DA/MO) Release 1 191 02OCT03 14JUL04
1105 Acquire IOC Hardware 169 01APR04* 01DEC04
1108 GBM IOC Facility Complete 1 02MAR05 02MAR05
1045 GBM IOC (DA/MO) Release 2 246 15JUL04 15JUL05

Ground System Verification
Ground System Verification Documentation

0456 Ground System Test Requirements Database 86 02JUN04 01OCT04
Ground Readiness Test (GRTs)

0498 GRT1 Test Plan/Script Gen & Review 15 19OCT04* 09NOV04
0462 GRT1 Execute Test 1 17NOV04 17NOV04
0516 GRT1 Analysis & Report 11 18NOV04 03DEC04
0534 GRT2 Test Plan/Script Gen & Review 15 15DEC04 14JAN05
0558 GRT2 Execute Test 1 18JAN05 18JAN05
0560 GRT2 Analysis & Report 9 19JAN05 31JAN05
0474 RF Compatibility Test 0 8 02FEB05* 11FEB05
0504 GRT3 Test Plan/Script Gen & Review 15 12APR05 02MAY05
0468 GRT3 Execute Test 1 03MAY05 03MAY05
0522 GRT3 Analysis & Report 10 04MAY05 17MAY05
0540 GRT4 Test Plan/Script Gen & Review 19 09AUG05 02SEP05
0670 GRT4 Execute Test 1 06SEP05 06SEP05
0634 GRT4 Analysis & Report 10 07SEP05 20SEP05
0637 GRT5 Test Plan/Script Gen & Review 15 07OCT05 28OCT05
0640 GRT5 Execute Test 1 31OCT05 31OCT05
0546 RF Compatibility Test 1 2 04NOV05* 08NOV05
0649 GRT5 Analysis & Report 10 01NOV05 15NOV05
0652 GRT6 Test Plan/Script Gen & Review 15 16NOV05 07DEC05
0679 GRT6 Execute Test 1 08DEC05 08DEC05
0682 GRT6 Analysis & Report 10 09DEC05 22DEC05
0561 RF Compatibility Test 2 3 17MAR06* 21MAR06
0760 GRT7 Test Plan/Script Gen & Review 15 10APR06 28APR06
0799 GRT7 Execute Test 1 01MAY06* 01MAY06
0988 GRT7 Analysis & Report 1 02MAY06 02MAY06
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0577 RF Compatibility Test 3 3 18MAY06* 22MAY06

Mission Operations
Mission Operations Documentation

0489 Operations Agreements 247 01FEB05* 01FEB06
0480 Flight Operations Manual 208 30JUN05* 05MAY06

Mission Simulations
0676 Mission Sim 1 2 18MAY06 19MAY06
0688 Mission Sim 2 2 19JUN06 20JUN06
0691 Mission Sim 3 2 25AUG06 28AUG06

Flight Operations Training
0658 MOC Training 20 30SEP05* 28OCT05

Observatory Integration and Test
Observatory Integration & Test
Observatory Integration and Test

0550 ETE System Test #2 (T&C) 2 07FEB06 08FEB06
0486 ETE System Test #3 - LAT & GBM 2 14MAR06 15MAR06
0552 ETE System Test #4 - Launch & Normal Operations 2 30MAY06 31MAY06
0673 ETE System Test #5 - Spec & Contingency Ops 2 21JUN06 22JUN06
0685 ETE System Test #6 - Pad Data Flow 2 23AUG06 24AUG06
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